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ESTIMATE RUN 01/04/2021

ESTIMATE SUMMARY 11:42:26

CONTID: C23120         ESTIMATE NO: 0004 PROG 2005

PCN: 23120-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ADA PUEBLO METRO PERCENT TIME:

PROJECT NO: STMM086-083                   

ADA PUEBLO METRO

NAME OF ROAD:  

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

NORAA CONCRETE CONSTRUCTION CORPORATION PAY PERIOD ENDING

39673 E. 160th AVENUE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

KEENESBURG CO 80643     (303)637-9233 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,831,653.55 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,523,898.00 NON-PARTICIPATING 236,000.34

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,508.86

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

21.36

WORK DAYS

WORK DAYS

46.45%

1,516,284.15

236,000.34

236,000.34

231,491.48

$

$

$

$

8,000.00

1,307,369.40

1,315,369.40

0.00

1,315,369.40

-33,027.54

0.00

1,282,341.86

0.00

AMOUNT DUE 1,282,341.86 231,491.48

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 231,491.48

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

47.0 TIME ALLOW: 220

ORIG TIME ALLOW: 220

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/21/2020

09/28/2020

01/04/2021

07/09/2020

08/06/2020

08/21/2020

08/21/2020
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PCN: 23120-BID    ESTIMATE RUN 01/04/2021

PROJECT: STMM086-083                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:42:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Concrete Median Cover Material 0.000

3.500

202-00190  
 

87.503.500

87.50

306.000

SY  

25.00000

0010 Removal of Sidewalk 792.700

130.200

202-00200  
 

18,458.00922.900

2,604.00

2,297.000

SY  

20.00000

0015 Removal of Curb and Gutter 1,278.500

88.500

202-00203  
 

20,505.001,367.000

1,327.50

3,627.000

LF  

15.00000

0020 Removal of Concrete Curb Ramp 1,408.400

298.800

202-00206  
 

34,144.001,707.200

5,976.00

2,817.000

SY  

20.00000

0025 Removal of Concrete Pavement 631.200

12.900

202-00210  
 

16,102.50644.100

322.50

1,265.000

SY  

25.00000

0030 Removal of Asphalt Mat 736.200

25.500

202-00220  
 

19,042.50761.700

637.50

1,558.000

SY  

25.00000

0035 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

320.000

SF  

15.00000

0040 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

72.000

EACH

150.00000

0045 *Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

1.000

EACH

575.00000

0050 Unclassified Excavation 29.000

108.600

203-00000  
 

6,604.80137.600

5,212.80

137.600

CY  

48.00000

0055 Erosion Control (Curb Ramp) 110.000

23.000

208-00090  
 

86,450.00133.000

14,950.00

198.000

EACH

650.00000
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PCN: 23120-BID    ESTIMATE RUN 01/04/2021

PROJECT: STMM086-083                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:42:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Reset Ground Sign 21.000

1.000

210-00810  
 

5,500.0022.000

250.00

72.000

EACH

250.00000

0065 *Reset Pull Box 5.000

3.000

210-00827  
 

6,800.008.000

2,550.00

12.000

EACH

850.00000

0070 *Reset Pedestal Pole 0.000

0.000

210-00858  
 

0.000.000

0.00

1.000

EACH

2,500.00000

0075 Grinding: Sidewalk and/or Curb Ramp Repair 70.000

17.000

210-02804  
 

4,350.0087.000

850.00

991.000

LF  

50.00000

0080 Aggregate Base Course (Class 6) 29.000

108.600

304-06007  
 

9,632.00137.600

7,602.00

137.600

CY  

70.00000

0085 Hot Mix Asphalt (Patching) (Asphalt) 344.000

16.230

403-00720  
 

117,074.75360.230

5,274.75

360.230

TON 

325.00000

0090 Concrete Pavement (7 Inch) (Special) 623.200

25.500

412-00701  
 

73,303.10648.700

2,881.50

1,238.000

SY  

113.00000

0095 Concrete Sidewalk 657.400

134.100

608-00000  
 

77,567.00791.500

13,141.80

2,302.000

SY  

98.00000

0100 Concrete Curb Ramp 2,159.300

329.100

608-00010  
 

435,470.002,488.400

57,592.50

3,489.000

SY  

175.00000

0105 Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

40.000

SF  

125.00000

0110 Curb and Gutter Type 2 (Section II-B) 675.000

63.000

609-21020  
 

31,734.00738.000

2,709.00

3,599.000

LF  

43.00000
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PCN: 23120-BID    ESTIMATE RUN 01/04/2021

PROJECT: STMM086-083                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:42:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Curb (Special) 225.500

63.000

609-71000  
 

11,540.00288.500

2,520.00

288.500

LF  

40.00000

0120 Median Cover Material (Concrete) 0.000

46.000

610-00030  
 

1,150.0046.000

1,150.00

737.000

SF  

25.00000

0125 *3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

0.000.000

0.00

150.000

LF  

38.00000

0130 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

50.000

LF  

30.00000

0135 *Type Two Pull Box 0.000

0.000

613-07002  
 

0.000.000

0.00

1.000

EACH

2,200.00000

0140 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

5,000.00000

0145 *Construction Surveying (Hourly) 122.000

47.000

625-00001  
 

32,955.00169.000

9,165.00

351.000

HOUR

195.00000

0150 *Mobilization 0.341

0.227

626-00000  
 

214,451.240.568

85,704.99

1.000

L S 

377,555.00000

0155 *Public Information Management (Tier IV) 75.000

31.000

626-01114  
 

9,010.00106.000

2,635.00

314.000

DAY 

85.00000

0160 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) ( 

0.000

0.000

627-30411  
 

0.000.000

0.00

320.000

SF  

30.00000

0165 *Flagging 242.500

4.000

630-00000  
 

7,395.00246.500

120.00

246.500

HOUR

30.00000
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PCN: 23120-BID    ESTIMATE RUN 01/04/2021

PROJECT: STMM086-083                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:42:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Traffic Control Inspection 26.000

6.000

630-00007  
 

2,880.0032.000

540.00

98.000

DAY 

90.00000

0175 *Traffic Control Management 38.000

9.000

630-00012  
 

51,700.0047.000

9,900.00

216.000

DAY 

1,100.00000

0180 *Barricade (Type 3 M-A) (Temporary) 0.000

1.000

630-80335  
 

89.001.000

89.00

4.000

EACH

89.00000

0185 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

2.000

EACH

178.00000

0190 *Construction Traffic Sign (Panel Size A) 10.000

1.500

630-80341  
 

414.0011.500

54.00

23.000

EACH

36.00000

0195 *Construction Traffic Sign (Panel Size B) 23.500

1.000

630-80342  
 

1,176.0024.500

48.00

49.000

EACH

48.00000

0200 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

37.000

EACH

59.00000

0205 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

9,440.002.000

0.00

5.000

EACH

4,720.00000

0210 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

1.000

0.000

630-80357  
 

1,180.001.000

0.00

3.000

EACH

1,180.00000

0215 *Drum Channelizing Device 47.000

0.000

630-80360  
 

564.0047.000

0.00

100.000

EACH

12.00000

0220 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

25.000

EACH

12.00000
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PCN: 23120-BID    ESTIMATE RUN 01/04/2021

PROJECT: STMM086-083                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:42:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Traffic Cone 27.000

0.000

630-80380  
 

405.0027.000

0.00

100.000

EACH

15.00000

0230 *Stackable Vertical Panels 3.000

3.500

630-80393  
 

195.006.500

105.00

40.000

EACH

30.00000

0235 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.000

0.000

630-85040  
 

0.000.000

0.00

2.000

EACH

8,300.00000

0240 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

250,000.000

F A 

1.00000

0245 F/A Utility Conflict Repair/Relocation 0.000

0.000

700-70034  
 

0.000.000

0.00

10,000.000

F A 

1.00000

CAT 1,307,369.39236,000.342,823,653.55CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0250 Sanitary Facility 2.000

0.000

620-00020  
 

8,000.002.000

0.00

2.000

EACH

4,000.00000

CAT 8,000.000.008,000.00CURRENT AMT0400 $ $ $

$ 1,315,369.39236,000.34$2,831,653.55$CURRENT AMTPROJECT TOTAL


